

TOWN OF NORTHFIELD
SOUTH GATEWAY CORRIDOR PLAN

Implementation & Funding Strategy

TURNING VISION INTO ACTION.



AUGUST 2026

Implementation & Funding Strategy

Priorities, sequencing, partnerships, and funding pathways.

Prepared by Rachel S. Bailey, M.U.P. | September 2026

Portfolio work product for the fictional Town of Northfield, New York.

1. From Plan to Action

Implementation translates the corridor vision into sequenced projects with responsible parties, realistic next steps, and funding pathways.



Implementation Principle

Pair visible near-term actions with the technical work needed to advance larger capital and redevelopment projects.

Coordination

Public investment, private redevelopment, housing strategy, transportation improvements, and community partnerships should reinforce one another.

2. Priority Actions

The action program is organized so early projects build momentum while more complex initiatives move through predevelopment.




Planning Topic	Key Finding / Direction
0-2 years	Safety upgrades, wayfinding, maintenance, engagement, preliminary engineering, and site due diligence.
2-5 years	Complete Streets capital work, riverfront connections, catalyst-site predevelopment, and targeted public-realm projects.
5+ years	Major redevelopment, corridor reconstruction, and larger infrastructure or open-space investments.
Ongoing	Housing stability, local-business support, grant coordination, data tracking, and community engagement.

3. Funding & Partnership Framework

Funding should be matched to project readiness and eligible activities rather than pursued as a stand-alone exercise.

16-MONTH PLANNING PROCESS

A clear progression from project launch through adoption and implementation.



- Community-centered: engagement continues throughout the project.
- Data-informed: analysis is translated into practical decision tools.
- Implementation-focused: recommendations identify responsibility, timing, cost and funding.

Transportation & safety

Potential sources may include federal, state, regional, and local transportation programs, subject to eligibility and current program rules.

Housing & redevelopment

Projects may combine private financing with applicable affordable-housing, community-development, or economic-development resources.

Public realm & environment

Open-space, resilience, stormwater, and placemaking improvements may be advanced through capital, environmental, philanthropic, or partnership funding.

4. Implementation Matrix & Next Steps

The matrix shows how project type, lead responsibility, timing, and next action can be coordinated.

COMMUNITY ENGAGEMENT FRAMEWORK

Multiple ways to participate - with a visible feedback loop from input to action.



Accessibility: plain-language materials, ADA-accessible locations, evening/weekend scheduling, translated materials or interpretation as needed, large-format visuals, and non-digital participation options.

Planning Topic	Key Finding / Direction
South Gateway safety package	Lead: Town / transportation partners Next: concept refinement and cost estimate.
Riverfront connection	Lead: Town / parks partners Next: feasibility, environmental review, and funding screen.
Catalyst site	Lead: public-private partnership Next: due diligence, development program, and predevelopment financing.
Neighborhood stabilization	Lead: Town / housing partners Next: identify tools that support existing residents and reinvestment.

Implementation is a management process: define the next decision, assign responsibility, establish readiness, match funding, and measure progress.